

Individual assignment - setting the baseline for project controls

Find out how your own organisation approaches setting the baseline for controlling projects. Write a **report** on this and, using the training material given and any other sources that you can find on the internet or in books, comment on the benefits this delivers and the effectiveness of how this is undertaken in your organisation. It might be useful to use the following questions as a guide:

- When in the project life cycle is the controls baseline set?
- How is the baseline managed in terms of version control and change management?

Using a real project from your organisation as an example of setting a controls baseline, detail how the baseline was agreed and set:

- What information was used?
- Where did this information come from?
- How was it created?

Approach this report in the same way as you were instructed to approach the Module A individual assignment. Submit as outlined in the Module A instructions.

Write about 1000 words, plus illustrations/diagrams and plus bibliography. This is approximately 2-4 sides of A4.

The learning outcome that this work contributes to is:

- Have an appreciation and understanding of setting the baseline for project controls.

You will be marked against the following criteria:

	Available marks	Actual marks
Explanation of how the controls baseline is set in your organisation.	20	
The benefits of setting a controls baseline	15	
Review how your company sets and then manages the project controls baseline throughout the life of a project.	20	
Relevant recommendations.	15	
Report structure (clear introduction, clear conclusion etc.).	10	
Evidence of further reading.	5	
Use of referencing and illustrations.	5	
Standard of spelling, grammar and clarity of expression.	10	
Total	100	